

Power of Partnership Initiative Draft Timeline #20

DATE HELD	TIME	GROUP OR ACTION	PRELIMINARY DESCRIPTION
April		Media Kickoff	
Wed, 4/16/2008	12:00p.m.-2:00p.m.	Vision Council (VC) Meeting # 1	Envisioning positive future exercise; Overview & Framework; General Process and Procedures
Thurs, 4/17/2008	9:00a.m.-11:00a.m.	Children & Families (C&F) Steering Committee Mtg. # 1	Envisioning positive future exercise; Review Community Forum Agenda and feedback tools
Tues, 5/6/2008	5:30 p.m.-7:30 p.m.	Philanthropists Group	Review progress to date and give feedback
Tues, 5/13/2008	6:00p.m.-8:00p.m.	C&F Community Vision Forum (Annual Awards)	Envisioning of positive future exercise
Wed, 5/14/2008	6:00p.m.-8:00p.m.	C&F Community Vision Forum	Envisioning of positive future exercise
Tues, 5/20/2008	6:00p.m.-8:00p.m.	C&F Community Vision Forum	Envisioning of positive future exercise
Wed, 5/21/2008	6:00p.m.-8:00p.m.	C&F Community Vision Forum	Envisioning of positive future exercise
Thurs, 5/29/2008	6:00p.m.-8:00p.m.	C&F Community Vision Forum	Envisioning of positive future exercise
Wed, 6/4/2008	12:00p.m.-2:00p.m.	Vision Council (VC) Meeting # 2	Review and give feedback - Steering Committee and Community Forum positive future vision and draft aspirational goals; S.C.'s agendas
Thurs, 6/5/2008	9:00a.m.-11:00a.m.	Children & Families (C&F) Steering Committee Mtg. # 2	Review Community Forum's and VC's input on positive future vision and draft aspirational goals; Update goals and begin to prioritize
Thurs, 6/26/2008	8:30a.m.-10:30a.m.	Children & Families (C&F) Expert Forum Mtg. # 1	Review and discuss draft aspirational goals and their prioritization; Give feedback
Wed, 7/9/2008	9:00a.m.-11:00a.m.	Children & Families (C&F) Steering Committee Mtg. # 3	Finalize suggested goals in priority order; Recommend 2-4 for action; outline immediate opportunities
Thurs, 7/10/2008	12:00p.m.-2:00p.m.	Vision Council (VC) Meeting # 3	Review and approve prioritized goals; Consider immediate opportunities
LEGEND	CHILDREN	SENIORS	VISION COUNCIL

Power of Partnership Initiative Draft Timeline #20

DATE HELD	TIME	GROUP OR ACTION	PRELIMINARY DESCRIPTION
July-Dec		Integrated Campaign Community Forums	Review prioritized goals, make suggestions, and give feedback on "Best Practices" ideas - vet immediate opportunities
Wed, 9/24/2008	9:00a.m.-11:00a.m.	Seniors & Families (S&F) Steering Committee Mtg. # 1	Envisioning positive future exercise, Develop draft aspirational goals; Review Community Forum Agenda and feedback tools
Wed, 9/24/2008	1:30p.m.-3:30p.m.	Children & Families (C&F) Expert Forum Mtg. # 2	Brainstorm and review "Best Practices" to achieve goals and possible measurable outcomes; Get volunteers for working groups; Consider and prepare immediate opportunities for vetting
Wed, 9/24/2008	2:30p.m.-4:30p.m.	Children & Families (C&F) Steering Committee Mtg. # 4	Brainstorm and review "Best Practices" to achieve goals; Determine research needs; Develop research working groups as needed; Consider immediate opportunities
Thurs, 9/25/2008	12:00p.m.-2:00p.m.	Vision Council (VC) Mtg. # 4	Envisioning positive future exercise for Seniors; Consider the Family as the common denominator in Children and Senior issues
Wed, 10/08/2008	9:00a.m.-11:00a.m.	Seniors & Families (S&F) Steering Committee Mtg. # 2	Develop suggested goals in priority order; Recommend 2-4 for action; Consider possible outcomes; Determine research needs and develop working groups; Outline immediate opportunities
Oct 1-15, 2008	Variable	Seniors & Families (S&F) Community Vision Forums	Share suggested goals; Receive feedback about issues and ideas for improvement
Wed, 10/15/2008	8:30a.m.-10:30a.m.	Seniors & Families (S&F) Expert Forum Mtg. # 1	Brainstorm and review "Best Practices" to achieve goals and possible measurable outcomes; Get volunteers for working groups; Consider immediate opportunities
Wed, 10/22/2008	12:00p.m.-2:00p.m.	Vision Council (VC) Mtg. # 5	Children: Review cumulative "Best Practices" & possible outcomes; Discuss possible strategies; Review immediate opportunity; Discuss and consider resource issues Seniors: Review suggested goals and outcomes
Thurs, 10/23/2008	9:00a.m.-11:00a.m.	Children & Families (C&F) Steering Com Mtg. # 5	Consider possible outcomes; Begin researching & collating benchmark data to determine measurement indicators; Develop action plans for successfully vetted immediate opportunities. Determine resource development process
Fri, 10/24/2008	9:00a.m.-11:00a.m.	Seniors & Families (S&F) Steering Com Mtg. # 3	Finalize goals; Review best practices and synthesized benchmark data; Draft possible outcomes; Consider immediate opportunities
Nov, 2008 - Jan, 2009	5:30 p.m.-7:30 p.m.	Philanthropists Group	Review progress to date and give feedback; Consider resource needs
Nov, 2008 - Jan, 2009	1:00 p.m.-2:30 p.m.	Org. Funders Group	Review progress to date and give feedback; Consider resource needs
Nov, 2008 - Jan, 2009	9:00 a.m.-10:30 a.m.	Elected Officials Group	Review progress to date and give feedback; Consider resource needs
Tues, 11/11/2008	8:30a.m.-10:30a.m.	Children & Families (C&F) Expert Forum Mtg. # 3	Consider possible outcomes; Give feedback on benchmark data and best practices to determine measurement indicators; Review and act on successfully vetted immediate opportunity plans

Power of Partnership Initiative Draft Timeline #20

DATE HELD	TIME	GROUP OR ACTION	PRELIMINARY DESCRIPTION
Wed, 11/12/2008	8:30a.m.-10:30a.m.	Seniors & Families (S&F) Expert Forum Mtg. # 2	Consider possible outcomes; Give feedback on benchmark data and best practices to determine measurement indicators; Explore immediate opportunity plans
Wed, 11/19/2008	9:00a.m.-11:00a.m.	Seniors & Families (S&F) Steering Committee Mtg. # 4	Consider possible outcomes; Review best practices and benchmark data to determine measurement indicators; Continue exploring immediate opportunity plans
Wed, 12/3/2008	12:00p.m.-2:00p.m.	Vision Council (VC) Mtg. # 6	Review draft of outcomes and possible timeline; Review immediate opportunity implementation process
Wed, 1/14/2009	9:00a.m.-11:00a.m.	Seniors & Families (S&F) Steering Committee Mtg. # 5	Reach consensus on outcomes; Begin to prioritize possible strategies and measurable indicators; Continue synthesizing data; Consider resources
Thurs, 1/15/2009	9:00a.m.-11:00a.m.	Children & Families (C&F) Steering Committee Mtg. # 6	Reach consensus on outcomes; Begin to prioritize possible strategies and measurable indicators; Continue synthesizing data; Consider resources
Tues, 1/27/2009	8:30a.m.-10:30a.m.	Children & Families (C&F) Expert Forum Mtg. # 4	Review outcomes; Discuss possible strategies, measurable indicators, and timeline
Wed, 1/28/2009	8:30a.m.-10:30a.m.	Seniors & Families (S&F) Expert Forum Mtg. # 3	Review outcomes; Discuss possible strategies, measurable indicators, and timeline
Wed, 2/11/2009	12:00p.m.-2:00p.m.	Vision Council (VC) Mtg. # 7	Review preliminary draft for approval of outcomes; Review measurable indicators, timeline, and possible strategies
Thurs, 2/19/2009	9:00a.m.-11:00a.m.	Children & Families (C&F) Steering Committee Mtg. # 7	Review best practices; Develop possible strategies
Fri, 2/20/2009	9:00a.m.-11:00a.m.	Seniors & Families (S&F) Steering Committee Mtg. # 6	Review best practices; Develop possible strategies
Wed, 3/18/2009	9:00a.m.-11:00a.m.	Children & Families (C&F) Steering Committee Mtg. # 8	Review and comment on preliminary draft of outcomes - Continue discussion of possible strategies; Use benchmark data to create draft timelines with measurable indicators
Thurs, 3/19/2009	9:00a.m.-11:00a.m.	Seniors & Families (S&F) Steering Committee Mtg. # 7	Review and comment on preliminary draft of outcomes - Continue discussion of possible strategies; Use benchmark data to create draft timelines with measurable indicators
Thurs, 3/26/2009	8:30a.m.-10:30a.m.	Children & Families (C&F) Expert Forum Mtg. # 5	Review and comment on preliminary draft of outcomes - Continue discussion of possible strategies; Use benchmark data to create draft timelines with measurable indicators
Wed, 4/8/2009	9:00a.m.-11:00a.m.	Seniors & Families (S&F) Steering Committee Mtg. # 8	Complete preliminary draft of Master Action Plan (MAP) - Vision, Prioritized Goals, Measurable Outcomes and Timeline, and possible strategies

Power of Partnership Initiative Draft Timeline #20

DATE HELD	TIME	GROUP OR ACTION	PRELIMINARY DESCRIPTION
Thurs, 4/9/2009	9:00a.m.-11:00a.m.	Children & Families (C&F) Steering Committee Mtg. # 9	Complete preliminary draft of Master Action Plan (MAP) - Vision, Prioritized Goals, Measurable Outcomes and Timeline, and possible strategies
Wed, 4/15/2009	8:30a.m.-10:30a.m.	Seniors & Families (S&F) Expert Forum Mtg. # 4	Review preliminary draft of MAP - Vision, Prioritized Goals, Measurable Outcomes and Timeline, and possible strategies
Thurs, 4/23/2009	12:00p.m.-2:00p.m.	Vision Council (VC) Meeting #8	Review draft of MAP - Vision, Prioritized Goals, Measurable Outcomes and Timeline, and possible strategies; Consider resource needs
April - May	6:00p.m.-8:00p.m.	C&F Community Vision Forum	Give feedback on preliminary draft including measurable indicators, timeline, and possible strategies
April - May	6:00p.m.-8:00p.m.	S&F Community Vision Forum	Give feedback on preliminary draft including measurable indicators, timeline, and possible strategies
Wed, 5/20/2009	8:30a.m.-10:30a.m.	Children & Families (C&F) Expert Forum Mtg. # 6	Review draft of MAP - Vision, Prioritized Goals, Measurable Outcomes and Timeline, and possible strategies - Make suggestions
Thurs, 5/21/2009	8:30a.m.-10:30a.m.	Seniors & Families (S&F) Expert Forum Mtg. # 5	Review draft of MAP - Vision, Prioritized Goals, Measurable Outcomes and Timeline, and possible strategies - Make suggestions
May 1-31, 2009	5:30 p.m.-7:30 p.m.	Philanthropists Group	Review draft, Consider resource plan
May 1-31, 2009	1:00 p.m.-2:30 p.m.	Org. Funders Group	Review draft, Consider resource plan
May 1-31, 2009	1:00 p.m.-2:30 p.m.	Elected Officials Group	Review draft, Consider resource plan
Tues, 6/2/2009	9:00a.m.-11:00a.m.	Children & Families (C&F) Steering Com Mtg. # 10	Complete final draft of MAP - Vision, Prioritized Goals, Measurable Outcomes and Timeline, and possible strategies
Wed, 6/3/2009	9:00a.m.-11:00a.m.	Seniors & Families (S&F) Steering Committee Mtg. # 9	Complete final draft of MAP - Vision, Prioritized Goals, Measurable Outcomes and Timeline, and possible strategies
Thurs, 6/4/2009	12:00p.m.-2:00p.m.	Vision Council (VC) Mtg. # 9	Approve final draft of MAP - Vision, Prioritized Goals, Measurable Outcomes and Timeline, and possible strategies; Develop Resources to fund implementation of MAPs
June-August, 2009		POPI Staff	Finish written Master Action Plans (MAPs) for Children & Families, Seniors & Families
June-August, 2009		UWSBC, Vision Council & Steering Com's	Develop Phase 3 of POPI: Implementation & Ongoing process
Sept-Dec 2009		Community Campaign	Communicate plan and initiate next level of POPI projects/initiatives